

NovaTech Solutions — Product Roadmap 2025

Product Team | Version 1.4 | Confidential | Owner: VP Product Diana Rossi

This document outlines NovaTech product initiatives for 2025 across AI inference, cloud infrastructure, and analytics. The roadmap is reviewed quarterly. See also the Q1 Financial Report for budget context.

H1 2025 — Released & In Progress

Feature	Team	Status	Target Date	Priority
Atlas API v4.1 — Streaming inference	Engineering	SHIPPED	Feb 2025	P0
Multimodal document ingestion (PDF+images)	AI/ML	SHIPPED	Feb 2025	P0
Atlas Migration API v2 deprecation warning	Engineering	SHIPPED	Jan 2025	P1
Enterprise SSO (SAML 2.0)	Security+Eng	IN PROGRESS	May 2025	P0
Custom model fine-tuning (Atlas Finetune API)	AI/ML	IN PROGRESS	Jun 2025	P1
Usage analytics dashboard v2	Product+Eng	IN PROGRESS	Jun 2025	P1
Mobile app (iOS + Android)	Product	PLANNING	Jun 2025	P2

Table 1: H1 2025 Roadmap Items

H2 2025 — Planned

Feature	Team	Target Quarter	Dependencies	Priority
Atlas API v4.2 — GraphRAG support	Engineering	Q3 2025	v4.1 stable	P0
Multi-region deployment (EU, APAC)	DevOps	Q3 2025	Infra approval	P1
Compliance module (HIPAA, SOC2)	Security	Q3 2025	Legal review	P0
Customer-facing API docs portal	Product	Q3 2025	None	P2
Atlas Migration API v2 EOL (SHUT DOWN)	Engineering	Q3 2025	All clients migrated	P0
Predictive analytics engine (Nova Predict)	AI/ML	Q4 2025	Data pipeline v3	P1
White-label SaaS offering	Product	Q4 2025	Legal, Pricing	P2

Table 2: H2 2025 Roadmap Items

IMPORTANT: Atlas Migration API v2.x will reach End of Life (EOL) on June 30, 2025. All clients still using v2 endpoints must migrate to Atlas API v4.x. Contact john.kim@novatech.io for migration support.

[Figure 2: Timeline Gantt Chart — H1 and H2 2025 Feature Schedule. See the diagram for visual timeline. Enterprise SSO and Atlas Finetune are the largest H1 initiatives by engineering effort. Multi-region deployment is the largest H2 initiative.]

Ongoing Projects: NovaTech AI Platform

Project Atlas (Internal Platform): The Atlas Platform is NovaTech's core internal AI infrastructure. Version 4.1.0 is now production-stable. The Atlas Project involves departments: Engineering (owner), DevOps (infra), Security (compliance), and Product (roadmap). Financial sponsor: CFO Linda Zhao (approved Q1 2025 Atlas infrastructure budget: \$1.2M).

Do NOT confuse: (1) Atlas Project — internal engineering initiative, (2) Atlas API — the public-facing API product, (3) Atlas Migration — the deprecated v2 migration utility.

Roadmap Review Cadence

Roadmap is reviewed at the beginning of each quarter in the Product Strategy Review meeting (all department heads). Changes require approval from VP Product (Diana Rossi) and CTO (Kevin Park). Emergency P0 additions can be fast-tracked with CTO approval only.